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ESTIMATE RUN 07/15/2005

ESTIMATE SUMMARY 07:40:35

CONTID: C13390         ESTIMATE NO: 0044 FINL 1998

PCN: 13390-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INTERSTATE 25 - NEVADA/TEJON INTERCHANGE PERCENT TIME:

PROJECT NO: IM 0252-342                   

INTERSTATE 25 - NEVADA/TEJON INTERCHANGE

NAME OF ROAD: INTERSTATE 25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 07/15/2005 DATE TIME STARTED 02/26/2001

9002 N. MOORE RD. DATE LET 01/11/2001 DATE WORK BEGAN

 DATE AWARDED 02/02/2001 DATE TIME STOPPED 05/20/2004

 DATE CONTRACT EXECUTED 02/15/2001 DATE ACCEPTED 05/20/2004

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 02/26/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 28,757,420.76 PARTICIPATING $ $ 58,516.22

AWARD PROJECT AMT: 26,646,684.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.82

TIME ALLOW:

ORIG TIME ALLOW:

566 WORK DAYS

WORK DAYS620

100.00%

-0.19

58,516.22

58,516.22

63,516.22

$

$

$

$

28,757,420.95

0.00

28,757,420.95

-0.02

28,757,420.93

0.00

0.00

28,757,420.93

0.00

AMOUNT DUE 28,757,420.93 63,516.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 63,516.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

565.0
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

130,000.00000 1.000 130,000.00

201-00000  
 

0010 *CLEARING (DEMOLITION OF EXISTING BUILDINGS) 1.000 1.000

L S 0.000 0.00

255,282.41000 1.000 255,282.41

201-00002  
 

0015 *REMOVAL OF STRUCTURE 37.000 37.000

EACH 0.000 0.00

463.50000 37.000 17,149.50

202-00001  
 

0020 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

11,330.00000 1.000 11,330.00

202-00002  
 

0025 *REMOVAL OF TREE 412.000 412.000

EACH 0.000 0.00

358.00000 412.000 147,496.00

202-00010  
 

0030 *REMOVAL OF FIRE HYDRANT 3.000 3.000

EACH 0.000 0.00

721.00000 3.000 2,163.00

202-00031  
 

0035 *REMOVAL OF PIPE 932.000 932.000

M   0.000 0.00

35.02000 932.000 32,638.64

202-00035  
 

0040 *REMOVAL OF PIPE (SANITARY SEWER) 0.000 0.000

M   0.000 0.00

51.50000 0.000 0.00

202-00035  
 

0045 *REMOVAL OF PIPE (WATER LINE) 4.000 4.000

M   0.000 0.00

30.90000 4.000 123.60

202-00035  
 

0050 *REMOVAL OF END SECTION 2.000 2.000

EACH 0.000 0.00

113.30000 2.000 226.60

202-00037  
 

0055 *REMOVAL OF DELINEATOR 256.000 256.000

EACH 0.000 0.00

8.24000 256.000 2,109.44

202-00090  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF MEDIAN COVER 1,330.000 1,330.000

M2  0.000 0.00

5.15000 1,330.000 6,849.50

202-00195  
 

0065 *REMOVAL OF SIDEWALK 2,409.000 2,409.000

M2  0.000 0.00

7.52000 2,409.000 18,115.68

202-00200  
 

0070 *REMOVAL OF CURB AND GUTTER 4,518.000 4,518.000

M   0.000 0.00

13.80000 4,518.000 62,348.40

202-00203  
 

0075 *REMOVAL OF CONCRETE PAVEMENT 2,173.000 2,173.000

M2  0.000 0.00

4.12000 2,173.000 8,952.76

202-00210  
 

0080 *REMOVAL OF ASPHALT MAT 133,242.000 133,242.000

M2  0.000 0.00

2.58000 133,242.000 343,764.36

202-00220  
 

0085 *REMOVAL OF PAVEMENT MARKING 2,592.000 2,592.000

M2  0.000 0.00

22.17000 2,592.000 57,464.64

202-00250  
 

0090 *REMOVAL OF LIGHT STANDARD 84.000 84.000

EACH 0.000 0.00

103.00000 84.000 8,652.00

202-00700  
 

0095 *REMOVAL OF OVERHEAD SIGN STRUCTURE 8.000 8.000

EACH 0.000 0.00

4,120.00000 8.000 32,960.00

202-00805  
 

0100 *REMOVAL OF GROUND SIGN 94.000 94.000

EACH 0.000 0.00

103.00000 94.000 9,682.00

202-00810  
 

0105 *REMOVAL OF SIGN PANEL 15.000 15.000

EACH 0.000 0.00

103.00000 15.000 1,545.00

202-00821  
 

0110 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

30,900.00000 1.000 30,900.00

202-00828  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL OF IMPACT ATTENUATOR 2.000 2.000

EACH 0.000 0.00

2,060.00000 2.000 4,120.00

202-00895  
 

0120 *REMOVAL OF FENCE 800.000 800.000

M   0.000 0.00

42.23000 800.000 33,784.00

202-01000  
 

0125 *REMOVAL OF GUARDRAIL TYPE 3 2,648.000 2,648.000

M   0.000 0.00

8.65000 2,648.000 22,905.20

202-01130  
 

0130 REMOVAL OF GUARDRAIL TYPE 4 1,229.000 1,229.000

M   0.000 0.00

8.73000 1,229.000 10,729.17

202-01140  
 

0135 *REMOVAL OF END ANCHORAGE 31.000 31.000

EACH 0.000 0.00

108.15000 31.000 3,352.65

202-01300  
 

0140 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

1,052.66000 1.000 1,052.66

202-04002  
 

0145 *CLEAN VALVE BOX 0.000 0.000

EACH 0.000 0.00

66.95000 0.000 0.00

202-04005  
 

0150 *SANDBLASTING 1,285.000 1,285.000

M2  0.000 0.00

8.24000 1,285.000 10,588.40

202-05150  
 

0155 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 248,340.000 248,340.000

M3  0.000 0.00

5.97000 248,340.000 1,482,589.80

203-00060  
 

0160 POTHOLING 108.000 108.000

HOUR 0.000 0.00

128.94000 108.000 13,925.52

203-01597  
 

0165 STRUCTURE EXCAVATION 1,566.000 1,566.000

M3  0.000 0.00

7.45000 1,566.000 11,666.70

206-00000  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TOPSOIL 0.000 0.000

M3  0.000 0.00

8.24000 0.000 0.00

207-00205  
 

0175 *EROSION BALES (WEED FREE) 110.000 110.000

EACH 0.000 0.00

11.56000 110.000 1,271.60

208-00011  
 

0180 *SILT FENCE 1,333.000 1,333.000

M   0.000 0.00

3.91000 1,333.000 5,212.03

208-00020  
 

0185 *STORM DRAIN INLET PROTECTION 6.000 6.000

EACH 0.000 0.00

168.10000 6.000 1,008.60

208-00050  
 

0190 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

11,745.80000 0.000 0.00

208-00100  
 

0195 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

13,877.75000 1.000 13,877.75

208-00200  
 

0200 *RESET WATER SERVICE 15.000 15.000

EACH 0.000 0.00

988.80000 15.000 14,832.00

210-00030  
 

0205 *RESET LIGHT STANDARD 38.000 38.000

EACH 0.000 0.00

824.00000 38.000 31,312.00

210-00750  
 

0210 *RESET GROUND SIGN 6.000 6.000

EACH 0.000 0.00

257.50000 6.000 1,545.00

210-00810  
 

0215 *RESET SIGN PANEL 1.000 1.000

EACH 0.000 0.00

206.00000 1.000 206.00

210-00815  
 

0220 *ADJUST MANHOLE 20.000 20.000

EACH 0.000 0.00

360.50000 20.000 7,210.00

210-04010  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MODIFY MANHOLE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

5,253.00000 1.000 5,253.00

210-04016  
 

0230 *ADJUST VALVE BOX 7.000 7.000

EACH 0.000 0.00

164.80000 7.000 1,153.60

210-04050  
 

0235 *SEEDING (NATIVE) 14.200 14.200

HA  0.000 0.00

2,053.92000 14.200 29,165.66

212-00006  
 

0240 *SEEDING (FORBS) 0.000 0.000

KG  0.000 0.00

115.57000 0.000 0.00

212-00015  
 

0245 *MULCHING (WEED FREE) 13.100 13.100

HA  0.000 0.00

761.69000 13.100 9,978.14

213-00003  
 

0250 *MULCHING (DECORATIVE) 0.000 0.000

M3  0.000 0.00

96.66000 0.000 0.00

213-00005  
 

0255 *MULCHING (WOOD CHIP) 0.000 0.000

M3  0.000 0.00

40.97000 0.000 0.00

213-00008  
 

0260 *MULCH TACKIFIER 2,390.000 2,390.000

KG  0.000 0.00

4.04000 2,390.000 9,655.60

213-00061  
 

0265 *LANDSCAPE MAINTENANCE 0.000 0.000

L S 0.000 0.00

113,464.80000 0.000 0.00

214-00000  
 

0270 *DECIDUOUS TREE (75 MM CALIPER) 30.000 30.000

EACH 0.000 0.00

604.10000 30.000 18,123.00

214-00230  
 

0275 *DECIDUOUS TREE (1.8 METER) 0.000 0.000

EACH 0.000 0.00

346.70000 0.000 0.00

214-00260  
 



CONTID: C13390         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000 0.000

EACH 0.000 0.00

26.53000 0.000 0.00

214-00350  
 

0285 *EVERGREEN SHRUB (NO. 5 CONTAINER) 0.000 0.000

EACH 0.000 0.00

48.33000 0.000 0.00

214-00650  
 

0290 *GROUND COVER VINES (NO. 1 CONTAINER) 0.000 0.000

EACH 0.000 0.00

13.45000 0.000 0.00

214-00810  
 

0295 *SOIL RETENTION BLANKET (JUTE) 0.000 0.000

M2  0.000 0.00

1.84000 0.000 0.00

216-00025  
 

0300 *HERBICIDE TREATMENT 0.000 0.000

M2  0.000 0.00

0.04000 0.000 0.00

217-00000  
 

0305 *PRE-EMERGENT HERBICIDE 0.000 0.000

M2  0.000 0.00

0.05000 0.000 0.00

217-00010  
 

0310 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,631.78000 1.000 3,631.78

250-00010  
 

0315 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

42.23000 0.000 0.00

250-00050  
 

0320 *HEALTH AND SAFETY OFFICER 14.000 14.000

HOUR 0.000 0.00

78.53000 14.000 1,099.42

250-00110  
 

0325 *AGGREGATE BASE COURSE (CLASS 6) 4,507.000 4,507.000

T   0.000 0.00

9.01000 4,507.000 40,608.07

304-06000  
 

0330 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,475.800 1,475.800

T   0.000 0.00

148.41000 1,475.800 219,023.48

403-00720  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 34,500.000 34,500.000

T   0.000 0.00

41.29000 34,500.000 1,424,505.00

403-33841  
 

0340 *EMULSIFIED ASPHALT (SLOW-SETTING) 55,591.000 55,591.000

L   0.000 0.00

0.26000 55,591.000 14,453.66

411-10255  
 

0345 *CONCRETE PAVEMENT (150 MM) 425.000 425.000

M2  0.000 0.00

37.44000 425.000 15,912.00

412-00600  
 

0350 *CONCRETE PAVEMENT (190 MM) 2,789.000 2,789.000

M2  0.000 0.00

47.43000 2,789.000 132,282.27

412-00750  
 

0355 *CONCRETE PAVEMENT (210 MM) 18,421.000 18,421.000

M2  0.000 0.00

52.41000 18,421.000 965,444.61

412-00825  
 

0360 *CONCRETE PAVEMENT (230 MM) 20,436.000 20,436.000

M2  0.000 0.00

38.16000 20,436.000 779,837.76

412-00905  
 

0365 *CONCRETE PAVEMENT (290 MM) 30,431.000 30,431.000

M2  0.000 0.00

46.42000 30,431.000 1,412,607.02

412-01150  
 

0365 MATERIAL ALLOWANCE REINFORCING STEEL BASKETS 0.000

M2  0.000 0.00

3.17300 0.000 0.00

0370 GEOTEXTILE (DRAINAGE) (CLASS A) 1,276.000 1,276.000

M2  0.000 0.00

2.94000 1,276.000 3,751.44

420-00110  
 

0375 *GEOTEXTILE (WEED BARRIER) 0.000 0.000

M2  0.000 0.00

1.68000 0.000 0.00

420-00200  
 

0380 *DRILLED CAISSON (1050 MM) 11.000 11.000

M   0.000 0.00

559.46000 11.000 6,154.06

503-00042  
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PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 MATERIAL ALLOWANCE DRILLED CAISSON   1050 MM 0.000

M   0.000 0.00

191.22700 0.000 0.00

0385 *DRILLED CAISSON (1200 MM) 34.000 34.000

M   0.000 0.00

699.12000 34.000 23,770.08

503-00048  
 

0390 *DRILLED CAISSON (1350 MM) 96.000 96.000

M   0.000 0.00

716.28000 96.000 68,762.88

503-00054  
 

0390 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

M   0.000 0.00

64.19100 0.000 0.00

0395 RIPRAP (SPECIAL) 52.000 52.000

M3  0.000 0.00

60.77000 52.000 3,160.04

506-00010  
 

0400 RIPRAP (300 MM) 71.000 71.000

M3  0.000 0.00

67.98000 71.000 4,826.58

506-00212  
 

0405 RIPRAP (450 MM) 211.000 211.000

M3  0.000 0.00

60.77000 211.000 12,822.47

506-00218  
 

0410 *CONCRETE SLOPE AND DITCH PAVING 220.000 220.000

M3  0.000 0.00

490.26000 220.000 107,857.20

507-00000  
 

0415 *450 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,185.000 1,185.000

M   0.000 0.00

111.24000 1,185.000 131,819.40

603-01185  
 

0420 *600 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 266.000 266.000

M   0.000 0.00

123.60000 266.000 32,877.60

603-01245  
 

0425 *900 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 281.000 281.000

M   0.000 0.00

272.95000 281.000 76,698.95

603-01365  
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PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *1350 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 129.000 129.000

M   0.000 0.00

484.10000 129.000 62,448.90

603-01545  
 

0435 *450 MM REINFORCED CONCRETE END SECTION 24.000 24.000

EACH 0.000 0.00

473.80000 24.000 11,371.20

603-05018  
 

0440 *600 MM REINFORCED CONCRETE END SECTION 5.000 5.000

EACH 0.000 0.00

607.70000 5.000 3,038.50

603-05024  
 

0445 *1350 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

2,163.00000 1.000 2,163.00

603-05054  
 

0450 *1800X900 MM CONCRETE BOX CULVERT (PRECAST) 114.500 114.500

M   0.000 0.00

690.10000 114.500 79,016.45

603-70603  
 

0455 *INLET TYPE C (2 M) 5.000 5.000

EACH 0.000 0.00

2,163.00000 5.000 10,815.00

604-00305  
 

0455 MATERIAL ALLOWANCE INLET TY. C (I-N3) 0.000

EACH 0.000 0.00

985.00000 0.000 0.00

0460 *INLET TYPE C (4 M) 2.000 2.000

EACH 0.000 0.00

3,296.00000 2.000 6,592.00

604-00310  
 

0465 *INLET TYPE 13 (2 M) 0.000 0.000

EACH 0.000 0.00

3,605.00000 0.000 0.00

604-13005  
 

0470 *INLET TYPE 13 (4 M) 0.000 0.000

EACH 0.000 0.00

5,356.00000 0.000 0.00

604-13010  
 

0475 *INLET TYPE R  L 1.5 (2 M) 12.000 12.000

EACH 0.000 0.00

3,605.00000 12.000 43,260.00

604-19105  
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PROJECT: IM 0252-342                   ESTIMATE NO: 0044
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 MATERIAL ALLOWANCE PRECAST INLET TY. R L 1.5 (2M) 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

0475 MATERIAL ALLOWANCE PRECAST INLET TY. R L 1.5 (2M) 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

0475 MATERIAL ALLOWANCE PRECAST INLET TY. R L 1.5 (2M) 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

0480 *INLET TYPE R  L 1.5 (4 M) 3.000 3.000

EACH 0.000 0.00

4,429.00000 3.000 13,287.00

604-19110  
 

0480 MATERIAL ALLOWANCE INLET TY R L1.5 (4M) 0.000

EACH 0.000 0.00

2,550.00000 0.000 0.00

0485 *INLET TYPE R  L 3 (2 M) 2.000 2.000

EACH 0.000 0.00

5,356.00000 2.000 10,712.00

604-19205  
 

0485 MATERIAL ALLOWANCE PRECAST INLET TY. R L 3 (2M) 0.000

EACH 0.000 0.00

2,770.00000 0.000 0.00

0490 *INLET TYPE R  L 4.5 (2 M) 3.000 3.000

EACH 0.000 0.00

5,489.90000 3.000 16,469.70

604-19305  
 

0490 MATERIAL ALLOWANCE PRECAST INLET TY. R L 4.5 (2M) 0.000

EACH 0.000 0.00

3,720.00000 0.000 0.00

0495 *MANHOLE SLAB BASE (2 M) 5.000 5.000

EACH 0.000 0.00

2,667.70000 5.000 13,338.50

604-30005  
 

0500 *MANHOLE SLAB BASE (4 M) 6.000 6.000

EACH 0.000 0.00

5,768.00000 6.000 34,608.00

604-30010  
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0505 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 2,514.000 2,514.000

M   0.000 0.00

36.36000 2,514.000 91,409.04

606-00301  
 

0510 *GUARDRAIL TYPE 7 (STYLE CL) 1,923.000 1,923.000

M   0.000 0.00

119.63000 1,923.000 230,048.49

606-00750  
 

0515 *END ANCHORAGE TYPE 3D 10.000 10.000

EACH 0.000 0.00

458.35000 10.000 4,583.50

606-01340  
 

0520 *END ANCHORAGE TYPE 3G 2.000 2.000

EACH 0.000 0.00

803.40000 2.000 1,606.80

606-01370  
 

0525 *END ANCHORAGE TYPE 3H 2.000 2.000

EACH 0.000 0.00

504.70000 2.000 1,009.40

606-01380  
 

0530 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 11.000

EACH 0.000 0.00

1,236.00000 11.000 13,596.00

606-02001  
 

0535 *LINE POST 4.000 4.000

EACH 0.000 0.00

55.62000 4.000 222.48

607-00000  
 

0540 *END POST 3.000 3.000

EACH 0.000 0.00

211.15000 3.000 633.45

607-00005  
 

0545 *FENCE (TEMPORARY) 178.000 178.000

M   0.000 0.00

12.51000 178.000 2,226.78

607-11580  
 

0550 *FENCE CHAIN LINK (1800 MM) 15.000 15.000

M   0.000 0.00

76.22000 15.000 1,143.30

607-53172  
 

0555 *CONCRETE SIDEWALK 2,757.000 2,757.000

M2  0.000 0.00

25.04000 2,757.000 69,035.28

608-00000  
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0560 *CONCRETE CURB RAMP 281.000 281.000

M2  0.000 0.00

61.60000 281.000 17,309.60

608-00010  
 

0565 *CURB AND GUTTER TYPE 2 (SECTION I-B) 134.000 134.000

M   0.000 0.00

40.96000 134.000 5,488.64

609-21010  
 

0570 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,289.000 2,289.000

M   0.000 0.00

29.70000 2,289.000 67,983.30

609-21020  
 

0575 *GUTTER TYPE 2 (600 MM) 155.000 155.000

M   0.000 0.00

24.00000 155.000 3,720.00

609-24002  
 

0580 *GUTTER TYPE 2 (1800 MM) 0.000 0.000

M   0.000 0.00

47.99000 0.000 0.00

609-24006  
 

0585 *DELINEATOR (TYPE I) 138.000 138.000

EACH 0.000 0.00

16.48000 138.000 2,274.24

612-00001  
 

0590 *DELINEATOR (TYPE II) 59.000 59.000

EACH 0.000 0.00

18.54000 59.000 1,093.86

612-00002  
 

0595 *DELINEATOR (TYPE III) 17.000 17.000

EACH 0.000 0.00

20.60000 17.000 350.20

612-00003  
 

0600 *DELINEATOR (TYPE I) (BARRIER) 25.000 25.000

EACH 0.000 0.00

15.45000 25.000 386.25

612-00021  
 

0605 REFLECTOR (MEDIAN BARRIER) 0.000 0.000

EACH 0.000 0.00

16.48000 0.000 0.00

612-00060  
 

0610 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 2,125.000 2,125.000

M   0.000 0.00

43.26000 2,125.000 91,927.50

613-00404  
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0615 *31 MM ELECTRICAL CONDUIT (PLASTIC) 394.000 394.000

M   0.000 0.00

25.24000 394.000 9,944.56

613-01125  
 

0620 *50 MM ELECTRICAL CONDUIT (PLASTIC) 12,808.000 12,808.000

M   0.000 0.00

6.18000 12,808.000 79,153.44

613-01200  
 

0625 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,774.000 1,774.000

M   0.000 0.00

12.36000 1,774.000 21,926.64

613-01300  
 

0630 *WIRING 0.500 0.500

L S 0.000 0.00

65,920.00000 0.500 32,960.00

613-10000  
 

0635 *LIGHT STANDARD ALUMINUM (10.7 METER) 9.000 9.000

EACH 0.000 0.00

1,236.00000 9.000 11,124.00

613-30350  
 

0640 *LIGHT STANDARD METAL (10.7 M) (SPECIAL) (1 ARM) 20.000 20.000

EACH 0.000 0.00

1,545.00000 20.000 30,900.00

613-34351  
 

0640 MATERIAL ALLOWANCE LIGHT STD. METAL (10.7) (SPEC.) (1) 0.000

EACH 0.000 0.00

1,106.91000 0.000 0.00

0645 *LIGHT STANDARD METAL (10.7 M) (SPECIAL) (2 ARM) 19.000 19.000

EACH 0.000 0.00

1,854.00000 19.000 35,226.00

613-34352  
 

0645 MATERIAL ALLOWANCE LIGHT STD. METAL (10.7) (SPEC.) (2) 0.000

EACH 0.000 0.00

1,117.76000 0.000 0.00

0650 *CONCRETE FOUNDATION PAD 42.000 42.000

EACH 0.000 0.00

463.50000 42.000 19,467.00

613-40000  
 

0650 MATERIAL ALLOWANCE CONCRETE FOUNDATION PAD 0.000

EACH 0.000 0.00

225.18000 0.000 0.00
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0655 *SECONDARY SERVICE PEDESTAL 6.000 6.000

EACH 0.000 0.00

824.00000 6.000 4,944.00

613-50150  
 

0660 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 85.000 85.000

EACH 0.000 0.00

412.00000 85.000 35,020.00

613-70400  
 

0660 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (400
W)

0.000

EACH 0.000 0.00

163.50000 0.000 0.00

0665 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 48.000 48.000

EACH 0.000 0.00

618.00000 48.000 29,664.00

613-72150  
 

0670 *SIGN PANEL (CLASS I) 68.000 68.000

M2  0.000 0.00

151.61000 68.000 10,309.48

614-00011  
 

0670 MATERIAL ALLOWANCE SIGN PANEL (CL I) 0.000

M2  0.000 0.00

72.60000 0.000 0.00

0675 *SIGN PANEL (CLASS II) 54.000 54.000

M2  0.000 0.00

162.05000 54.000 8,750.70

614-00012  
 

0675 MATERIAL ALLOWANCE SIGN PANEL (CL II) 0.000

M2  0.000 0.00

123.75000 0.000 0.00

0680 *SIGN PANEL (CLASS III) 345.000 345.000

M2  0.000 0.00

218.36000 345.000 75,334.20

614-00013  
 

0685 *STEEL SIGN POST (U-2) 21.000 21.000

M   0.000 0.00

20.60000 21.000 432.60

614-00200  
 

0690 *STEEL SIGN POST (W 250X39) 37.000 37.000

M   0.000 0.00

127.72000 37.000 4,725.64

614-01026  
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0695 *STEEL SIGN POST (W 310X39) 83.000 83.000

M   0.000 0.00

138.02000 83.000 11,455.66

614-01226  
 

0700 *STEEL SIGN POST (50 MM ROUND) 152.000 152.000

M   0.000 0.00

77.25000 152.000 11,742.00

614-01502  
 

0705 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 179.000 179.000

M   0.000 0.00

98.78000 179.000 17,681.62

614-01552  
 

0710 *CONCRETE FOOTING (TYPE 6) 7.000 7.000

EACH 0.000 0.00

1,030.00000 7.000 7,210.00

614-03006  
 

0715 *CONCRETE FOOTING (TYPE 7) 8.000 8.000

EACH 0.000 0.00

1,133.00000 8.000 9,064.00

614-03007  
 

0720 *MASK SIGN LEGEND 7.000 7.000

EACH 0.000 0.00

1,133.00000 7.000 7,931.00

614-07000  
 

0725 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 0.000 0.000

EACH 0.000 0.00

9,270.00000 0.000 0.00

614-10123  
 

0730 *ILLUMINATED SIGN 12.000 12.000

EACH 0.000 0.00

1,545.00000 12.000 18,540.00

614-10130  
 

0730 MATERIAL ALLOWANCE ILLUMINATED 
SIGNS(NEV./ARV.-4)(ARV./TEJ.-1)

0.000

EACH 0.000 0.00

750.00000 0.000 0.00

0735 *SIGN BRIDGE STRUCTURE (23 TO LESS THAN 25 METER 
FRAME) 

3.000 3.000

EACH 0.000 0.00

35,998.50000 3.000 107,995.50

614-10750  
 

0740 *SIGN BRIDGE STRUCTURE (25 TO LESS THAN 27 METER 
FRAME) 

1.000 1.000

EACH 0.000 0.00

40,685.00000 1.000 40,685.00

614-10850  
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0745 *SIGN BRIDGE STRUCTURE (27 TO LESS THAN 29 METER 
FRAME) 

2.000 2.000

EACH 0.000 0.00

43,569.00000 2.000 87,138.00

614-10900  
 

0750 *BUTTERFLY STRUCTURE 2.000 2.000

EACH 0.000 0.00

36,874.00000 2.000 73,748.00

614-30110  
 

0755 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 4.000 4.000

EACH 0.000 0.00

22,042.00000 4.000 88,168.00

614-60300  
 

0760 *PEDESTRIAN SIGNAL FACE (400) 36.000 36.000

EACH 0.000 0.00

412.00000 36.000 14,832.00

614-70117  
 

0760 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (400) 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

0765 *TRAFFIC SIGNAL FACE (300-300-300) 73.000 73.000

EACH 0.000 0.00

515.00000 73.000 37,595.00

614-70336  
 

0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (300-300-300) 0.000

EACH 0.000 0.00

365.00000 0.000 0.00

0770 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 13.000 13.000

EACH 0.000 0.00

824.00000 13.000 10,712.00

614-70560  
 

0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(300-300-300-300-300)

0.000

EACH 0.000 0.00

730.00000 0.000 0.00

0775 *INTERSECTION DETECTION SYSTEM (CAMERA) 16.000 16.000

EACH 0.000 0.00

5,253.00000 16.000 84,048.00

614-72886  
 

0775 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000

EACH 0.000 0.00

4,295.00000 0.000 0.00
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0780 *TELEPHONE INTERCONNECT WIRE 450.000 450.000

M   0.000 0.00

20.60000 450.000 9,270.00

614-72891  
 

0785 *TRAFFIC SIGNAL-LIGHT POLE STEEL 0.000 0.000

EACH 0.000 0.00

24,720.00000 0.000 0.00

614-81000  
 

0790 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000 0.000

EACH 0.000 0.00

16,480.00000 0.000 0.00

614-81010  
 

0790 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE (1) 0.000

EACH 0.000 0.00

13,928.72000 0.000 0.00

0795 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000 0.000

EACH 0.000 0.00

19,116.80000 0.000 0.00

614-81020  
 

0800 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 8.000 8.000

EACH 0.000 0.00

1,030.00000 8.000 8,240.00

614-84000  
 

0805 *TRAFFIC SIGNAL CONTROLLER (MASTER) 0.000 0.000

L S 0.000 0.00

8,343.00000 0.000 0.00

614-86001  
 

0810 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000 0.000

EACH 0.000 0.00

8,549.00000 0.000 0.00

614-86240  
 

0815 *DN200 DUCTILE IRON PIPE 85.000 85.000

M   0.000 0.00

309.00000 85.000 26,265.00

619-06080  
 

0820 *DN300 DUCTILE IRON PIPE 9.780 9.780

M   0.000 0.00

339.90000 9.780 3,324.22

619-06120  
 

0825 *DN300 WELDED STEEL PIPE 4.000 4.000

M   0.000 0.00

710.70000 4.000 2,842.80

619-10120  
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0830 *DN600 WELDED STEEL PIPE 29.000 29.000

M   0.000 0.00

628.30000 29.000 18,220.70

619-10240  
 

0835 *DN150 PLASTIC PIPE 75.000 75.000

M   0.000 0.00

108.15000 75.000 8,111.25

619-50480  
 

0840 *DN200 PLASTIC PIPE 560.000 560.000

M   0.000 0.00

96.82000 560.000 54,219.20

619-50640  
 

0845 *DN300 PLASTIC PIPE 237.000 237.000

M   0.000 0.00

138.02000 237.000 32,710.74

619-50960  
 

0850 *DN150 GATE VALVE 10.000 10.000

EACH 0.000 0.00

916.70000 10.000 9,167.00

619-75048  
 

0855 *DN200 GATE VALVE 17.000 17.000

EACH 0.000 0.00

1,133.00000 17.000 19,261.00

619-75064  
 

0860 *DN300 GATE VALVE 10.000 10.000

EACH 0.000 0.00

1,957.00000 10.000 19,570.00

619-75096  
 

0865 *DN132 FIRE HYDRANT 5.000 5.000

EACH 0.000 0.00

3,914.00000 5.000 19,570.00

619-78042  
 

0870 *DETOUR PAVEMENT 11,439.000 11,439.000

M2  0.000 0.00

30.91000 11,439.000 353,579.49

621-00450  
 

0875 *MOBILIZATION 0.950 0.950

L S 0.000 0.00

1,600,000.00000 0.950 1,520,000.00

626-00000  
 

0880 *PAVEMENT MARKING PAINT 1,129.000 1,129.000

L   0.000 0.00

70.04000 1,129.000 79,075.16

627-00001  
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0885 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000

M2  0.000 0.00

23.69000 0.000 0.00

627-00002  
 

0890 *EPOXY PAVEMENT MARKING 2,602.000 2,602.000

L   0.000 0.00

30.90000 2,602.000 80,401.80

627-00005  
 

0895 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 138.000 138.000

M2  0.000 0.00

98.88000 138.000 13,645.44

627-01000  
 

0900 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 223.000 223.000

M2  0.000 0.00

98.88000 223.000 22,050.24

627-03000  
 

0905 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 459.000 459.000

M2  0.000 0.00

103.00000 459.000 47,277.00

627-30210  
 

0910 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 
(WORD-SYMBOL) 

95.000 95.000

M2  0.000 0.00

218.36000 95.000 20,744.20

627-30305  
 

0915 *TRAFFIC CONTROL SUPERVISOR 670.000 670.000

DAY 0.000 0.00

545.90000 670.000 365,753.00

630-00002  
 

0920 *TRAFFIC CONTROL INSPECTION 306.000 306.000

DAY 0.000 0.00

164.80000 306.000 50,428.80

630-00007  
 

0925 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

370.80000 4.000 1,483.20

630-80001  
 

0930 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 13.000 13.000

EACH 0.000 0.00

267.80000 13.000 3,481.40

630-80336  
 

0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 104.000 104.000

EACH 0.000 0.00

87.55000 104.000 9,105.20

630-80341  
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0940 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 82.000 82.000

EACH 0.000 0.00

200.85000 82.000 16,469.70

630-80342  
 

0945 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 26.000

EACH 0.000 0.00

237.93000 26.000 6,186.18

630-80343  
 

0950 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 15.000 15.000

M2  0.000 0.00

103.00000 15.000 1,545.00

630-80344  
 

0955 *PORTABLE MESSAGE SIGN PANEL 8.000 8.000

EACH 0.000 0.00

14,832.00000 8.000 118,656.00

630-80355  
 

0960 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 5.000

EACH 0.000 0.00

2,570.88000 5.000 12,854.40

630-80358  
 

0965 *DRUM CHANNELIZING DEVICE 568.000 568.000

EACH 0.000 0.00

67.98000 568.000 38,612.64

630-80360  
 

0970 CONCRETE BARRIER (TEMPORARY) 6,434.000 6,434.000

M   0.000 0.00

42.13000 6,434.000 271,064.42

630-80370  
 

0975 GLARE SCREEN (TEMPORARY) 0.000 0.000

M   0.000 0.00

6.18000 0.000 0.00

630-80378  
 

0980 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

14.42000 200.000 2,884.00

630-80380  
 

0985 *IMPACT ATTENUATOR (TEMPORARY) 5.000 5.000

EACH 0.000 0.00

4,532.00000 5.000 22,660.00

630-85010  
 

0990 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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0995 F/A PARTNERING 481.220 481.220

F A 0.000 0.00

1.00000 481.220 481.22

700-70011  
 

1000 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

1005 F/A CONCRETE INCENTIVE PAYMENT (SMOOTHNESS) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

1010 F/A INCENTIVE (LANDSCAPE) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

1015 F/A ON-THE-JOB TRAINEE 6,454.000 6,454.000

EACH 0.000 0.00

1.00000 6,454.000 6,454.00

700-70020  
 

1020 F/A OJT PILOT 18,000.000 18,000.000

F A 0.000 0.00

1.00000 18,000.000 18,000.00

700-70022  
 

1025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) 26,283.160 26,283.160

F A 0.000 0.00

1.00000 26,283.160 26,283.16

700-70025  
 

1030 F/A QUALITY INCENTIVE PAYMENT (CONCRETE) 20,318.880 20,318.880

F A 0.000 0.00

1.00000 20,318.880 20,318.88

700-70025  
 

1035 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1040 F/A DEWATERING 19,883.800 19,883.800

F A 0.000 0.00

1.00000 19,883.800 19,883.80

700-70035  
 

1045 F/A GRAFFITTI REMOVAL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1050 F/A EROSION CONTROL 50,842.850 50,842.850

F A 0.000 0.00

1.00000 50,842.850 50,842.85

700-70380  
 

1055 *F/A TREE TRIMMING 1,778.000 1,778.000

F A 0.000 0.00

1.00000 1,778.000 1,778.00

700-70420  
 

1801 *ADDED ITEM (DOLLAR)/ MISC. UTILITY WORK 42,831.250 42,831.250

DOL 0.000 0.00

1.00000 42,831.250 42,831.25

900-00006  
 

1802 *ADDED ITEM (DOLLAR)/ REMOVAL OF NON STANDARD EXTRA 
SIGNS

21,928.200 21,928.200

DOL 0.000 0.00

1.00000 21,928.200 21,928.20

900-00006  
 

1803 *ADDED ITEM (DOLLAR)/ ENVIROMENTAL ASSESSMENT 50,175.580 50,175.580

DOL 0.000 0.00

1.00000 50,175.580 50,175.58

900-00006  
 

1804 ADDED ITEM (DOLLAR)/ QUALITY OF WORK PRICE REDUCTION -31,245.460 -36,629.460

DOL 5,384.000 5,384.00

1.00000 -31,245.460 -31,245.46

900-00006  
 

1806 *ADDED ITEM (DOLLAR)/ CONVERSION TO PROPANE FOR CDOT 
AND LAWRENCE OFFICES.

10,232.140 10,232.140

DOL 0.000 0.00

1.00000 10,232.140 10,232.14

900-00006  
 

1812 *ADDED ITEM (DOLLAR)/ TEMPORARY STRIPING TAPE 22,032.310 22,032.310

DOL 0.000 0.00

1.00000 22,032.310 22,032.31

900-00006  
 

1813 ADDED ITEM (DOLLAR)/ FLOWFILL IN PLACE OF UNSUITABLE 
BACKFILL MATERIAL

7,154.610 7,154.610

DOL 0.000 0.00

1.00000 7,154.610 7,154.61

900-00006  
 

1814 ADDED ITEM (DOLLAR)/ TYPE 2 CURB (SPECIAL) ON ARVADA 
ST.

20,564.460 20,564.460

DOL 0.000 0.00

1.00000 20,564.460 20,564.46

900-00006  
 

1815 *ADDED ITEM (DOLLAR)/ REMOVAL OF ITEMS NOT SHOWN ON 
THE PLANS

47,530.920 47,530.920

DOL 0.000 0.00

1.00000 47,530.920 47,530.92

900-00006  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1818 DRILLED CAISSON (600 MM) SANITARY SEWER ENCASEMENT 
CAISSONS

26.063 26.063

M   0.000 0.00

193.98000 26.063 5,055.70

503-00024  
 

1820 *ADDED ITEM (DOLLAR)/ EXTRA WORK FOR TRAFFIC SIGNAL 
POLE BASES

18,958.620 18,958.620

DOL 0.000 0.00

1.00000 18,958.620 18,958.62

900-00006  
 

1823 *ADDED ITEM (DOLLAR)/ WINTER PROTECTION ON ARVADA ST. 39,379.720 39,379.720

DOL 0.000 0.00

1.00000 39,379.720 39,379.72

900-00006  
 

1824 *PULL BOX (SPECIAL) MULTIDUCT CONDUIT PULL BOXES 9.000 9.000

EACH 0.000 0.00

533.83000 9.000 4,804.47

613-07000  
 

1824 MATERIAL ALLOWANCE MULTIDUCT PULL BOXES 0.000

EACH 0.000 0.00

398.38000 0.000 0.00

1825 ADDED ITEM (DOLLAR)/ EMBANKMENT OVERPAYMENT 666,550.500 666,550.500

DOL 0.000 0.00

1.00000 666,550.500 666,550.50

900-00006  
 

1826 ADDED ITEM (DOLLAR)/ TOPSOIL OVERPAYMENT 65,920.000 65,920.000

DOL 0.000 0.00

1.00000 65,920.000 65,920.00

900-00006  
 

1827 ADDED ITEM (DOLLAR)/ REMOVAL OF TREES OVERPAYMENT 3,580.000 3,580.000

DOL 0.000 0.00

1.00000 3,580.000 3,580.00

900-00006  
 

1828 ADDED ITEM (DOLLAR)/ REMOVAL OF ASPHALT MAT 
OVERPAYMENT

7,740.000 7,740.000

DOL 0.000 0.00

1.00000 7,740.000 7,740.00

900-00006  
 

1829 *ADDED ITEM (EACH)/ EXTRA DOWEL BASKETS FOR CONCRETE 
PAVEMENT

70.000 70.000

EACH 0.000 0.00

60.50000 70.000 4,235.00

900-00007  
 

1830 ADDED ITEM (DOLLAR)/ LEIN:  RECYCLED AGGREGATE 
PRODUCTS CO.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1831 ADDED ITEM (EACH)/ TRAFFIC SIGNAL CONTROLLER CABINET 6.000 6.000

EACH 0.000 0.00

12,589.50000 6.000 75,537.00

900-00007  
 

1831 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.000

EACH 0.000 0.00

8,600.00000 0.000 0.00

1839 VANE GRATE INLET (2 M) 0.000 0.000

EACH 0.000 0.00

3,950.00000 0.000 0.00

604-25005  
 

1841 VANE GRATE INLET (4 M) (DOUBLE) 0.000 0.000

EACH 0.000 0.00

6,040.00000 0.000 0.00

604-25010  
 

1842 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1843 VANE GRATE INLET (2 M) 10.263 10.263

EACH 0.000 0.00

3,995.00000 10.263 41,000.69

604-25005  
 

1844 VANE GRATE INLET (4 M) 10.255 10.255

EACH 0.000 0.00

6,124.00000 10.255 62,801.62

604-25010  
 

1845 ADDED ITEM (DOLLAR)/ LEIN:  CAREFREE TRUCKING, INC. 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1846 ADDED ITEM (DOLLAR)/ LIEN - WAGNER EQUIPMENT CO. 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1847 SOIL RETEN BLANKET (EXCEL) SOIL RETENTION BLANKET 7,214.100 7,214.100

M2  0.000 0.00

1.63000 7,214.100 11,758.98

216-00015  
 

1848 FENCE CL (SPEC) 451.018 451.018

M   0.000 0.00

38.58000 451.018 17,400.27

607-53005  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1849 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1850 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1851 ADDED ITEM (DOLLAR)/ ENTERPRISE LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1852 ADDED ITEM (DOLLAR)/ A & W WATER SERVICE LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1901 *ADDED ITEM (DOLLAR)/ TEMPORARY TRAFFIC SIGNALS 60,328.000 60,328.000

DOL 0.000 0.00

1.00000 60,328.000 60,328.00

900-00006  
 

1904 SIG-LIGHT POLE STEEL 1.000 1.000

EACH 0.000 0.00

17,114.90000 1.000 17,114.90

614-81000  
 

1905 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) CSU 
TRAFFIC SIGNAL POLE 1 MAST ARM

12.000 12.000

EACH 0.000 0.00

16,500.00000 12.000 198,000.00

614-81010  
 

1905 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (1) 0.000

EACH 0.000 0.00

10,446.54000 0.000 0.00

1906 SIG-LIGHT POLE STEEL (2) CSU TRAFFIC SIGNAL POLE 2 
MAST ARM

4.000 4.000

EACH 0.000 0.00

18,700.00000 4.000 74,800.00

614-81020  
 

1906 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (2) 0.000

EACH 0.000 0.00

10,446.54000 0.000 0.00

1907 DRILLED CAISSON (900 MM) CSU TRAFFIC SIGNAL POLES 102.735 102.735

M   0.000 0.00

440.00000 102.735 45,203.40

503-00036  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1908 ADDED ITEM (EACH)/ RED LED BALLS CSU SPEC 86.000 86.000

EACH 0.000 0.00

146.41000 86.000 12,591.26

900-00007  
 

1909 *ADDED ITEM (LUMP SUM)/ DEMOLITION OF LA CASITA 1.000 1.000

L S 0.000 0.00

26,950.00000 1.000 26,950.00

900-00014  
 

1910 *ADDED ITEM (LUMP SUM)/ ASBESTO ABATEMENT LITHIA OIL 
SHOP

1.000 1.000

L S 0.000 0.00

25,507.00000 1.000 25,507.00

900-00014  
 

1911 *ADDED ITEM (LUMP SUM)/ KUMAR OVERSIGHT COSTS FOR OIL 
SHOP

0.000 0.000

L S 0.000 0.00

11,000.00000 0.000 0.00

900-00014  
 

1912 *ADDED ITEM (DOLLAR)/ KUMAR OVERSIGHT AND ABATEMENT AT
MAIN LITHIA SHOP

13,415.170 13,415.170

DOL 0.000 0.00

1.00000 13,415.170 13,415.17

900-00006  
 

1913 *ADDED ITEM (DOLLAR)/ SOIL DISPOSAL AND REPLACEMENT AT
LA CASITA

467,518.200 467,518.200

DOL 0.000 0.00

1.00000 467,518.200 467,518.20

900-00006  
 

1914 *1500 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 44.600 44.600

M   0.000 0.00

886.60000 44.600 39,542.36

603-01605  
 

1915 *1050 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 62.000 62.000

M   0.000 0.00

489.50000 62.000 30,349.00

603-01425  
 

1916 *ADDED ITEM (LUMP SUM)/ NEW HEADWALLS LEFT 1500MM AND 
1050MM RCP

1.000 1.000

L S 0.000 0.00

46,163.70000 1.000 46,163.70

900-00014  
 

1917 *ADDED ITEM (DOLLAR)/ MODIFY EXISTING HEADWALL RIGHT 
1500MM AND 1050MM RCP

28,852.130 28,852.130

DOL 0.000 0.00

1.00000 28,852.130 28,852.13

900-00006  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2000 ADDED ITEM (CUBIC METER)/ SOIL AMENDMENTS IN PLACE OF 
TOP SOIL

572.400 572.400

M3  0.000 0.00

39.52000 572.400 22,621.25

900-00015  
 

CAT 0200 $5,384.00 16,115,427.82CURRENT AMT 16,115,427.82 $$

CAT NO0201 PAYMENT SETTLEMENT 

3000 ADDED ITEM (LUMP SUM)/ OVER PAYMENT SETTLEMENT 1.000 0.910

L S 0.090 53,132.22

590,358.00000 1.000 590,358.00

900-00014  
 

CAT 0201 $53,132.22 590,358.00CURRENT AMT 590,358.00 $$

CAT NO0300 STR. I-17-MG 

1065 STRUCTURE EXCAVATION 520.000 520.000

M3  0.000 0.00

7.45000 520.000 3,874.00

206-00000  
 

1070 STRUCTURE BACKFILL (FLOW-FILL) 422.000 422.000

M3  0.000 0.00

113.65000 422.000 47,960.30

206-00065  
 

1075 STRUCTURE BACKFILL (CLASS 2) 206.000 206.000

M3  0.000 0.00

4.09000 206.000 842.54

206-00200  
 

1080 *DRILLING HOLE TO FACILITATE PILE DRIVING 130.000 130.000

M   0.000 0.00

40.55000 130.000 5,271.50

502-00100  
 

1085 STEEL PILING (HP 310X79) 174.000 174.000

M   0.000 0.00

85.27000 174.000 14,836.98

502-11253  
 

1090 RIPRAP (SPECIAL) 66.000 66.000

M3  0.000 0.00

60.77000 66.000 4,010.82

506-00010  
 

1095 RIPRAP (450 MM) 65.000 65.000

M3  0.000 0.00

60.77000 65.000 3,950.05

506-00218  
 

1100 *CONCRETE SEALER 0.000 0.000

M2  0.000 0.00

5.05000 0.000 0.00

515-00400  
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PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. I-17-MG 

1105 BRIDGE EXPANSION DEVICE (0-100 MM) 27.600 27.600

M   0.000 0.00

452.31000 27.600 12,483.76

518-01004  
 

1105 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-100MM) 0.000

M   0.000 0.00

224.00000 0.000 0.00

1110 CONCRETE CLASS D (BRIDGE) 199.300 199.300

M3  0.000 0.00

405.00000 199.300 80,716.50

601-03040  
 

1115 BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000

M2  0.000 0.00

4.66000 0.000 0.00

601-40250  
 

1120 STRUCTURAL CONCRETE COATING 0.000 0.000

M2  0.000 0.00

3.60000 0.000 0.00

601-40300  
 

1125 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000

M2  0.000 0.00

5.88000 0.000 0.00

601-40302  
 

1130 *REINFORCING STEEL 6,942.000 6,942.000

KG  0.000 0.00

1.00000 6,942.000 6,942.00

602-00000  
 

1135 *REINFORCING STEEL (EPOXY COATED) 11,824.000 11,824.000

KG  0.000 0.00

1.15000 11,824.000 13,597.60

602-00020  
 

1135 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

KG  0.000 0.00

0.63000 0.000 0.00

1140 *375 MM PLASTIC PIPE 7.000 7.000

M   0.000 0.00

72.10000 7.000 504.70

603-50015  
 

1140 MATERIAL ALLOWANCE 375 MM PLASTIC PIPE 0.000

M   0.000 0.00

18.44000 0.000 0.00
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. I-17-MG 

1145 *BRIDGE RAIL TYPE 10 (SPECIAL) 53.300 53.300

M   0.000 0.00

325.21000 53.300 17,333.69

606-11005  
 

1145 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 (SPECIAL) 0.000

M   0.000 0.00

111.50000 0.000 0.00

1150 *75 MM ELECTRICAL CONDUIT 114.300 114.300

M   0.000 0.00

26.78000 114.300 3,060.95

613-00300  
 

1155 *PRESTRESSED CONCRETE UNIT (SPECIAL) 62.000 62.000

M2  0.000 0.00

711.66000 62.000 44,122.92

618-05025  
 

1155 MATERIAL ALLOWANCE PRESTRESS CONCRETE UNIT (SPECIAL) 0.000

M2  0.000 0.00

564.52000 0.000 0.00

1160 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 325 MM) 161.000 161.000

M2  0.000 0.00

246.11000 161.000 39,623.71

618-06036  
 

1160 MATERIAL ALLOWANCE PRESTRESS CONC SLAB (DEPTH GR THAN 
325)

0.000

M2  0.000 0.00

185.66000 0.000 0.00

1832 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 199.000 199.000

M2  0.000 0.00

4.25000 199.000 845.75

601-40400  
 

CAT 0300 $0.00 299,977.77CURRENT AMT 299,977.77 $$

CAT NO0301 STR. I-17-LW 

1165 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

44,215.93000 1.000 44,215.93

202-00400  
 

1170 STRUCTURE EXCAVATION 598.000 598.000

M3  0.000 0.00

7.45000 598.000 4,455.10

206-00000  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. I-17-LW 

1175 STRUCTURE BACKFILL (FLOW-FILL) 372.000 372.000

M3  0.000 0.00

113.65000 372.000 42,277.80

206-00065  
 

1180 STRUCTURE BACKFILL (CLASS 2) 100.000 100.000

M3  0.000 0.00

4.09000 100.000 409.00

206-00200  
 

1185 SHORING 0.250 0.250

L S 0.000 0.00

89,231.44000 0.250 22,307.86

206-01750  
 

1190 *DRILLING HOLE TO FACILITATE PILE DRIVING 164.000 164.000

M   0.000 0.00

40.55000 164.000 6,650.20

502-00100  
 

1195 STEEL PILING (HP 310X79) 232.000 232.000

M   0.000 0.00

85.27000 232.000 19,782.64

502-11253  
 

1195 MATERIAL ALLOWANCE STEEL PILE (HP 310 X 79) 0.000

M   0.000 0.00

41.63000 0.000 0.00

1200 RIPRAP (SPECIAL) 100.000 100.000

M3  0.000 0.00

60.77000 100.000 6,077.00

506-00010  
 

1205 RIPRAP (GABIONS) 6.600 6.600

M3  0.000 0.00

210.12000 6.600 1,386.79

506-00100  
 

1210 RIPRAP (450 MM) 107.000 107.000

M3  0.000 0.00

60.77000 107.000 6,502.39

506-00218  
 

1215 *CONCRETE SEALER 0.000 0.000

M2  0.000 0.00

5.05000 0.000 0.00

515-00400  
 

1220 BRIDGE EXPANSION DEVICE (0-100 MM) 49.100 49.100

M   0.000 0.00

452.31000 49.100 22,208.42

518-01004  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. I-17-LW 

1225 CONCRETE CLASS D (BRIDGE) 195.200 195.200

M3  0.000 0.00

405.00000 195.200 79,056.00

601-03040  
 

1230 BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000

M2  0.000 0.00

4.66000 0.000 0.00

601-40250  
 

1235 STRUCTURAL CONCRETE COATING 0.000 0.000

M2  0.000 0.00

3.60000 0.000 0.00

601-40300  
 

1240 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000

M2  0.000 0.00

5.88000 0.000 0.00

601-40302  
 

1245 *REINFORCING STEEL 2,869.000 2,869.000

KG  0.000 0.00

1.00000 2,869.000 2,869.00

602-00000  
 

1250 *REINFORCING STEEL (EPOXY COATED) 15,070.000 15,070.000

KG  0.000 0.00

1.15000 15,070.000 17,330.50

602-00020  
 

1250 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

KG  0.000 0.00

0.63000 0.000 0.00

1255 *BRIDGE RAIL TYPE 10 (SPECIAL) 46.100 46.100

M   0.000 0.00

325.21000 46.100 14,992.18

606-11005  
 

1255 MATERIAL ALLOWANCE BRIDGE RAIL EMBEDS(ANCHORS) 0.000

M   0.000 0.00

25.68000 0.000 0.00

1255 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 (SPECIAL) 0.000

M   0.000 0.00

96.97000 0.000 0.00

1255 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 (SPECIAL) 0.000

M   0.000 0.00

111.50000 0.000 0.00



CONTID: C13390         COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. I-17-LW 

1255 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 0.000

M   0.000 0.00

111.50000 0.000 0.00

1260 *75 MM ELECTRICAL CONDUIT 100.000 100.000

M   0.000 0.00

26.78000 100.000 2,678.00

613-00300  
 

1265 *PRESTRESSED CONCRETE UNIT (SPECIAL) 100.000 100.000

M2  0.000 0.00

711.66000 100.000 71,166.00

618-05025  
 

1265 MATERIAL ALLOWANCE PRECAST CONC. ABUT. 0.000

M2  0.000 0.00

436.24000 0.000 0.00

1270 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 325 MM) 278.000 278.000

M2  0.000 0.00

246.11000 278.000 68,418.58

618-06036  
 

1270 MATERIAL ALLOWANCE PRECAST GIRDERS 0.000

M2  0.000 0.00

148.53000 0.000 0.00

1833 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 169.000 169.000

M2  0.000 0.00

4.25000 169.000 718.25

601-40401  
 

CAT 0301 $0.00 433,501.64CURRENT AMT 433,501.64 $$

CAT NO0302 STR. I-17-FJ 

1275 *REMOVAL OF BRIDGE 4.000 4.000

EACH 0.000 0.00

44,215.93000 4.000 176,863.72

202-00400  
 

1280 STRUCTURE EXCAVATION 3,175.000 3,175.000

M3  0.000 0.00

7.45000 3,175.000 23,653.75

206-00000  
 

1285 STRUCTURE BACKFILL (CLASS 1) 2,544.000 2,544.000

M3  0.000 0.00

21.43000 2,544.000 54,517.92

206-00100  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. I-17-FJ 

1290 STRUCTURE BACKFILL (CLASS 2) 5,333.000 5,333.000

M3  0.000 0.00

4.09000 5,333.000 21,811.97

206-00200  
 

1295 MECHANICAL REINFORCEMENT OF SOIL 4,061.000 4,061.000

M3  0.000 0.00

17.66000 4,061.000 71,717.26

206-00360  
 

1295 MATERIAL ALLOWANCE MIRADRAIN AND MIRAFI GOETEXTILE FOR
DRAINAGE

0.000

M3  0.000 0.00

7.17000 0.000 0.00

1295 MATERIAL ALLOWANCE MISC. ITEMS FOR MECH. REINF. OF 
SOIL

0.000

M3  0.000 0.00

8.63000 0.000 0.00

1300 PILE TIP 68.000 68.000

EACH 0.000 0.00

89.10000 68.000 6,058.80

502-00460  
 

1300 MATERIAL ALLOWANCE PILE TIPS 0.000

EACH 0.000 0.00

49.17000 0.000 0.00

1300 MATERIAL ALLOWANCE PILE TIPS 0.000

EACH 0.000 0.00

30.40000 0.000 0.00

1305 STEEL PILING (HP 310X110) 981.000 981.000

M   0.000 0.00

82.63000 981.000 81,060.03

502-11274  
 

1305 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000

M   0.000 0.00

70.24000 0.000 0.00

1305 MATERIAL ALLOWANCE 310X110 STEEL PILE 0.000

T   0.000 0.00

23.96000 0.000 0.00

1305 MATERIAL ALLOWANCE 310 X 110 STEEL PILE 0.000

M   0.000 0.00

14.35300 0.000 0.00
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PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. I-17-FJ 

1305 MATERIAL ALLOWANCE STEEL PILE (HP 310X110) 0.000

M   0.000 0.00

54.54000 0.000 0.00

1310 *DRILLED CAISSON (1350 MM) 471.000 471.000

M   0.000 0.00

716.28000 471.000 337,367.88

503-00054  
 

1315 SLOPE AND DITCH PAVING (SPECIAL) 131.000 131.000

M3  0.000 0.00

490.26000 131.000 64,224.06

507-00700  
 

1320 BEARING DEVICE (TYPE II) 0.000 0.000

EACH 0.000 0.00

1,133.96000 0.000 0.00

512-00102  
 

1325 BEARING DEVICE (TYPE III) 0.000 0.000

EACH 0.000 0.00

6,666.03000 0.000 0.00

512-00103  
 

1330 BRIDGE DRAIN 17.000 17.000

EACH 0.000 0.00

5,505.43000 17.000 93,592.31

513-00600  
 

1330 MATERIAL ALLOWANCE BRIDGE DRAIN 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

1335 BRIDGE EXPANSION DEVICE (0-100 MM) 232.000 232.000

M   0.000 0.00

452.31000 232.000 104,935.92

518-01004  
 

1335 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE(0-100MM) 
COVER PLATES

0.000

M   0.000 0.00

320.83000 0.000 0.00

1335 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-100MM) 0.000

M   0.000 0.00

224.00000 0.000 0.00

1340 BRIDGE EXPANSION DEVICE (0-225 MM) 0.000 0.000

M   0.000 0.00

2,170.23000 0.000 0.00

518-01009  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. I-17-FJ 

1345 CONCRETE CLASS D (BRIDGE) 5,115.300 5,115.300

M3  0.000 0.00

405.00000 5,115.300 2,071,696.50

601-03040  
 

1345 MATERIAL ALLOWANCE CONCRETE GIRDERS 0.000

M3  0.000 0.00

20.40000 0.000 0.00

1350 CONCRETE CLASS SF (SILICA FUME MODIFIED) 0.000 0.000

M3  0.000 0.00

451.00000 0.000 0.00

601-06040  
 

1355 BRIDGE DECK FINISH (SAWED GROOVES) 10,704.000 10,704.000

M2  0.000 0.00

4.66000 10,704.000 49,880.64

601-40250  
 

1360 STRUCTURAL CONCRETE COATING 0.000 0.000

M2  0.000 0.00

3.60000 0.000 0.00

601-40300  
 

1365 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000

M2  0.000 0.00

5.88000 0.000 0.00

601-40302  
 

1370 *REINFORCING STEEL 120,702.000 120,702.000

KG  0.000 0.00

1.00000 120,702.000 120,702.00

602-00000  
 

1370 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

KG  0.000 0.00

0.47000 0.000 0.00

1370 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

KG  0.000 0.00

0.47000 0.000 0.00

1375 *REINFORCING STEEL (EPOXY COATED) 607,391.000 607,391.000

KG  0.000 0.00

1.15000 607,391.000 698,499.65

602-00020  
 

1375 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

KG  0.000 0.00

0.03800 0.000 0.00
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PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. I-17-FJ 

1375 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

KG  0.000 0.00

0.63000 0.000 0.00

1375 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

KG  0.000 0.00

0.63000 0.000 0.00

1380 *375 MM PLASTIC PIPE 91.000 91.000

M   0.000 0.00

72.10000 91.000 6,561.10

603-50015  
 

1385 GEOCOMPOSITE DRAIN WITH PIPE 131.000 131.000

M2  0.000 0.00

2.06000 131.000 269.86

605-83002  
 

1390 *BRIDGE RAIL TYPE 7 (SPECIAL) 302.000 302.000

M   0.000 0.00

109.23000 302.000 32,987.46

606-10705  
 

1395 *BRIDGE RAIL TYPE 10 (SPECIAL) 635.000 635.000

M   0.000 0.00

325.21000 635.000 206,508.35

606-11005  
 

1395 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 (SPECIAL) 0.000

M   0.000 0.00

111.50000 0.000 0.00

1395 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 0.000

M   0.000 0.00

111.50000 0.000 0.00

1400 *31 MM ELECTRICAL CONDUIT 527.000 527.000

M   0.000 0.00

20.60000 527.000 10,856.20

613-00125  
 

1405 *50 MM ELECTRICAL CONDUIT 1,221.000 1,221.000

M   0.000 0.00

20.60000 1,221.000 25,152.60

613-00200  
 

1410 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 308.000 308.000

M   0.000 0.00

43.26000 308.000 13,324.08

613-00404  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. I-17-FJ 

1415 *WIRING 0.250 0.250

L S 0.000 0.00

65,920.00000 0.250 16,480.00

613-10000  
 

1420 PRESTRESSING STEEL WIRE OR STRAND 0.000 0.000

MNM 0.000 0.00

13.24000 0.000 0.00

618-00002  
 

1805 *ADDED ITEM (DOLLAR)/ LITHIA JEEP, MISC. UTILITIES 14,707.660 14,707.660

DOL 0.000 0.00

1.00000 14,707.660 14,707.66

900-00006  
 

1816 BEARING DEVICE (TYPE I) BEARING DEVICE TY. 1 CHANGE 
FROM VECP (STR. I-17-FJ)

72.000 72.000

EACH 0.000 0.00

247.50000 72.000 17,820.00

512-00101  
 

1819 ADDED ITEM (DOLLAR)/ EXTRA ITEMS AT STR. I-17-FJ 7,723.670 7,723.670

DOL 0.000 0.00

1.00000 7,723.670 7,723.67

900-00006  
 

1834 STRUCT CONC STAIN STRUCTURAL CONCRETE COATING 13,881.210 13,881.210

M2  0.000 0.00

4.25000 13,881.210 58,995.14

601-40400  
 

1838 CONCRETE SEALER CONCRETE SEALER, STR. I-17-FJ 11,826.000 11,826.000

M2  0.000 0.00

5.05000 11,826.000 59,721.30

515-00400  
 

1902 PRECAST SUPERSTR (BOX) 2,532.000 2,532.000

M   0.000 0.00

830.00000 2,532.000 2,101,560.00

618-04000  
 

1902 MATERIAL ALLOWANCE PRECAST GIRDER SECTIONS 0.000

M   0.000 0.00

560.82000 0.000 0.00

1902 MATERIAL ALLOWANCE PRECAST GIRDER SECTIONS 0.000

M   0.000 0.00

830.00000 0.000 0.00

1902 MATERIAL ALLOWANCE PRECAST CONCRETE GIRDERS 0.000

M   0.000 0.00

475.00000 0.000 0.00
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. I-17-FJ 

1903 ADDED ITEM (DOLLAR)/ CONTRACTOR'S HALF OF SAVINGS FROM
 VECP STRUCTURE I-17-FJ

253,815.510 253,815.510

DOL 0.000 0.00

1.00000 253,815.510 253,815.51

900-00006  
 

1918 ADDED ITEM (LUMP SUM)/ MATERIAL FOR DE-ICING SYSTEM 
AND ODIN SYSTEMS OVERSIGHT

1.000 1.000

L S 0.000 0.00

128,009.00000 1.000 128,009.00

900-00014  
 

1919 ADDED ITEM (DOLLAR)/ F/A FOR TIME, LABOR, MAT. FOR 
DE-ICING SYSTEM & PUMP HOUSE

42,594.270 42,594.270

DOL 0.000 0.00

1.00000 42,594.270 42,594.27

900-00006  
 

CAT 0302 $0.00 6,973,668.61CURRENT AMT 6,973,668.61 $$

CAT NO0303 STR. I-17-MH 

1425 STRUCTURE EXCAVATION 466.000 466.000

M3  0.000 0.00

7.45000 466.000 3,471.70

206-00000  
 

1430 STRUCTURE BACKFILL (FLOW-FILL) 326.000 326.000

M3  0.000 0.00

113.65000 326.000 37,049.90

206-00065  
 

1435 STRUCTURE BACKFILL (CLASS 2) 191.000 191.000

M3  0.000 0.00

4.09000 191.000 781.19

206-00200  
 

1440 *DRILLING HOLE TO FACILITATE PILE DRIVING 103.000 103.000

M   0.000 0.00

40.55000 103.000 4,176.65

502-00100  
 

1445 STEEL PILING (HP 310X79) 208.000 208.000

M   0.000 0.00

85.27000 208.000 17,736.16

502-11253  
 

1445 MATERIAL ALLOWANCE 310 X 79 PILE ON SITE 0.000

M   0.000 0.00

60.80000 0.000 0.00

1450 RIPRAP (SPECIAL) 70.000 70.000

M3  0.000 0.00

60.77000 70.000 4,253.90

506-00010  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. I-17-MH 

1455 RIPRAP (450 MM) 65.000 65.000

M3  0.000 0.00

60.77000 65.000 3,950.05

506-00218  
 

1460 *CONCRETE SEALER 0.000 0.000

M2  0.000 0.00

5.05000 0.000 0.00

515-00400  
 

1465 BRIDGE EXPANSION DEVICE (0-100 MM) 35.000 35.000

M   0.000 0.00

452.31000 35.000 15,830.85

518-01004  
 

1465 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-100MM) 0.000

M   0.000 0.00

224.00000 0.000 0.00

1465 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

M   0.000 0.00

224.00000 0.000 0.00

1470 CONCRETE CLASS D (BRIDGE) 199.900 199.900

M3  0.000 0.00

405.00000 199.900 80,959.50

601-03040  
 

1475 BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000

M2  0.000 0.00

4.66000 0.000 0.00

601-40250  
 

1480 STRUCTURAL CONCRETE COATING 0.000 0.000

M2  0.000 0.00

3.60000 0.000 0.00

601-40300  
 

1485 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000

M2  0.000 0.00

5.88000 0.000 0.00

601-40302  
 

1490 *REINFORCING STEEL 5,052.000 5,052.000

KG  0.000 0.00

1.00000 5,052.000 5,052.00

602-00000  
 

1495 *REINFORCING STEEL (EPOXY COATED) 13,039.000 13,039.000

KG  0.000 0.00

1.15000 13,039.000 14,994.85

602-00020  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. I-17-MH 

1500 *BRIDGE RAIL TYPE 10 (SPECIAL) 53.300 53.300

M   0.000 0.00

325.21000 53.300 17,333.69

606-11005  
 

1500 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 0.000

M   0.000 0.00

111.50000 0.000 0.00

1505 *75 MM ELECTRICAL CONDUIT 114.400 114.400

M   0.000 0.00

26.78000 114.400 3,063.63

613-00300  
 

1510 *PRESTRESSED CONCRETE UNIT (SPECIAL) 73.000 73.000

M2  0.000 0.00

711.66000 73.000 51,951.18

618-05025  
 

1510 MATERIAL ALLOWANCE PRESTRESS CONCRETE UNIT (SPECIAL) 0.000

M2  0.000 0.00

533.89600 0.000 0.00

1515 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 325 MM) 204.000 204.000

M2  0.000 0.00

246.11000 204.000 50,206.44

618-06036  
 

1515 MATERIAL ALLOWANCE PRECAST SLAB GIRDERS 0.000

M   0.000 0.00

142.14700 0.000 0.00

1835 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 171.000 171.000

M2  0.000 0.00

4.25000 171.000 726.75

601-40400  
 

CAT 0303 $0.00 311,538.44CURRENT AMT 311,538.44 $$

CAT NO0304 I-17-J, K,L,M,N 

1520 STRUCTURE EXCAVATION 5,765.000 5,765.000

M3  0.000 0.00

7.45000 5,765.000 42,949.25

206-00000  
 

1525 STRUCTURE BACKFILL (CLASS 1) 8,626.000 8,626.000

M3  0.000 0.00

21.43000 8,626.000 184,855.18

206-00100  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 I-17-J, K,L,M,N 

1530 STRUCTURE BACKFILL (CLASS 2) 865.000 865.000

M3  0.000 0.00

4.09000 865.000 3,537.85

206-00200  
 

1535 SHORING 0.500 0.500

L S 0.000 0.00

89,231.44000 0.500 44,615.72

206-01750  
 

1540 *DRILLING HOLE TO FACILITATE PILE DRIVING 2,233.000 2,233.000

M   0.000 0.00

40.55000 2,233.000 90,548.15

502-00100  
 

1545 STEEL PILING (HP 310X110) 3,238.000 3,238.000

M   0.000 0.00

82.63000 3,238.000 267,555.94

502-11274  
 

1545 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000

M   0.000 0.00

19.39000 0.000 0.00

1545 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000

M   0.000 0.00

6.87000 0.000 0.00

1550 WATERSTOP 81.800 81.800

M   0.000 0.00

23.70000 81.800 1,938.66

518-00100  
 

1555 CONCRETE CLASS D (WALL) 2,401.000 2,401.000

M3  0.000 0.00

425.00000 2,401.000 1,020,425.00

601-03050  
 

1560 STRUCTURAL CONCRETE COATING 0.000 0.000

M2  0.000 0.00

3.60000 0.000 0.00

601-40300  
 

1565 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000

M2  0.000 0.00

5.88000 0.000 0.00

601-40302  
 

1570 *REINFORCING STEEL 207,985.000 207,985.000

KG  0.000 0.00

1.00000 207,985.000 207,985.00

602-00000  
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PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 I-17-J, K,L,M,N 

1570 MATERIAL ALLOWANCE REBAR ON SITE 0.000

KG  0.000 0.00

0.33800 0.000 0.00

1570 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

KG  0.000 0.00

0.48100 0.000 0.00

1575 *FENCE CHAIN LINK (SPECIAL) (900 MM) 661.000 661.000

M   0.000 0.00

49.23000 661.000 32,541.03

607-53137  
 

1575 MATERIAL ALLOWANCE POST ANCHORS W/HARDWARE 0.000

M   0.000 0.00

4.28000 0.000 0.00

1575 MATERIAL ALLOWANCE MISC. ITEMS (CAPS, PAINT, WIRE) 0.000

M   0.000 0.00

9.56400 0.000 0.00

1817 GEOTEXTILE (DRAIN) (CL A) GEOCOMPOSITE DRAIN BOARD FOR
RET. WALLS J, K, L, M

389.000 389.000

M2  0.000 0.00

7.34000 389.000 2,855.26

420-00110  
 

1836 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 2,943.000 2,943.000

M2  0.000 0.00

4.25000 2,943.000 12,507.75

601-40400  
 

CAT 0304 $0.00 1,912,314.79CURRENT AMT 1,912,314.79 $$

CAT NO0305 STR. I-17-JR 

1580 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

44,215.93000 1.000 44,215.93

202-00400  
 

1585 STRUCTURE EXCAVATION 1,434.000 1,434.000

M3  0.000 0.00

7.45000 1,434.000 10,683.30

206-00000  
 

1590 STRUCTURE BACKFILL (SPECIAL) 734.000 734.000

M3  0.000 0.00

50.17000 734.000 36,824.78

206-00050  
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STR. I-17-JR 

1595 STRUCTURE BACKFILL (CLASS 2) 87.000 87.000

M3  0.000 0.00

4.09000 87.000 355.83

206-00200  
 

1600 SHORING 0.250 0.250

L S 0.000 0.00

89,231.44000 0.250 22,307.86

206-01750  
 

1605 *DRILLING HOLE TO FACILITATE PILE DRIVING 380.000 380.000

M   0.000 0.00

40.55000 380.000 15,409.00

502-00100  
 

1610 PILE TIP 42.000 42.000

EACH 0.000 0.00

89.10000 42.000 3,742.20

502-00460  
 

1610 MATERIAL ALLOWANCE PILE TIP 0.000

EACH 0.000 0.00

30.40000 0.000 0.00

1615 STEEL PILING (HP 310X110) 488.000 488.000

M   0.000 0.00

82.63000 488.000 40,323.44

502-11274  
 

1615 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000

M   0.000 0.00

70.24000 0.000 0.00

1615 MATERIAL ALLOWANCE STEEL PILE (HP 310X110) 0.000

KG  0.000 0.00

54.54000 0.000 0.00

1620 *DRILLED CAISSON (1050 MM) 193.000 193.000

M   0.000 0.00

559.46000 193.000 107,975.78

503-00042  
 

1625 RIPRAP (600 MM) 516.000 516.000

M3  0.000 0.00

60.77000 516.000 31,357.32

506-00224  
 

1630 BRIDGE DRAIN 2.000 2.000

EACH 0.000 0.00

5,505.43000 2.000 11,010.86

513-00600  
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PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STR. I-17-JR 

1630 MATERIAL ALLOWANCE BRIDGE DRAIN 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

1635 *CONCRETE SEALER 0.000 0.000

M2  0.000 0.00

5.05000 0.000 0.00

515-00400  
 

1640 BRIDGE EXPANSION DEVICE (0-100 MM) 64.000 64.000

M   0.000 0.00

452.31000 64.000 28,947.84

518-01004  
 

1640 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-100MM) 0.000

M   0.000 0.00

224.00000 0.000 0.00

1645 CONCRETE CLASS D (BRIDGE) 1,575.400 1,575.400

M3  0.000 0.00

405.00000 1,575.400 638,037.00

601-03040  
 

1650 BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000

M2  0.000 0.00

4.66000 0.000 0.00

601-40250  
 

1655 STRUCTURAL CONCRETE COATING 0.000 0.000

M2  0.000 0.00

3.60000 0.000 0.00

601-40300  
 

1660 *REINFORCING STEEL 28,098.000 28,098.000

KG  0.000 0.00

1.00000 28,098.000 28,098.00

602-00000  
 

1660 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

KG  0.000 0.00

0.47000 0.000 0.00

1665 *REINFORCING STEEL (EPOXY COATED) 142,196.000 142,196.000

KG  0.000 0.00

1.15000 142,196.000 163,525.40

602-00020  
 

1665 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

KG  0.000 0.00

0.63000 0.000 0.00
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STR. I-17-JR 

1670 *375 MM PLASTIC PIPE 101.000 101.000

M   0.000 0.00

72.10000 101.000 7,282.10

603-50015  
 

1670 MATERIAL ALLOWANCE 375 MM PLASTIC PIPE 0.000

M   0.000 0.00

18.44000 0.000 0.00

1675 *BRIDGE RAIL TYPE 8 (SPECIAL) 216.000 216.000

M   0.000 0.00

322.27000 216.000 69,610.32

606-10805  
 

1675 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 8 0.000

M   0.000 0.00

45.72000 0.000 0.00

1675 MATERIAL ALLOWANCE BRIDGE RAIL TUBING 0.000

M   0.000 0.00

32.43000 0.000 0.00

1680 *19 MM ELECTRICAL CONDUIT 86.000 86.000

M   0.000 0.00

51.50000 86.000 4,429.00

613-00075  
 

1685 *50 MM ELECTRICAL CONDUIT 453.000 453.000

M   0.000 0.00

20.60000 453.000 9,331.80

613-00200  
 

1690 *WIRING 0.250 0.250

L S 0.000 0.00

65,920.00000 0.250 16,480.00

613-10000  
 

1695 *LIGHT STANDARD ALUMINUM (10.7 METER) 3.000 3.000

EACH 0.000 0.00

1,236.00000 3.000 3,708.00

613-30350  
 

1700 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000

EACH 0.000 0.00

412.00000 3.000 1,236.00

613-70400  
 

1700 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (400
W)

0.000

EACH 0.000 0.00

163.50000 0.000 0.00
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PCN: 13390-BID    ESTIMATE RUN 07/15/2005

PROJECT: IM 0252-342                   ESTIMATE NO: 0044 07:40:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STR. I-17-JR 

1705 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 2.000

EACH 0.000 0.00

618.00000 2.000 1,236.00

613-72150  
 

1710 *PRESTRESSED CONCRETE I (BT1070) 1,801.200 1,801.200

M   0.000 0.00

361.77000 1,801.200 651,620.12

618-00142  
 

1715 *MOBILIZATION 0.050 0.050

L S 0.000 0.00

1,600,000.00000 0.050 80,000.00

626-00000  
 

1837 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 1,240.340 1,240.340

M2  0.000 0.00

4.25000 1,240.340 5,271.45

601-40400  
 

CAT 0305 $0.00 2,033,019.33CURRENT AMT 2,033,019.33 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1720 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

4,964.91000 3.000 14,894.73

620-00020  
 

1725 F/A TRAILER AMENDMENTS 72,719.630 72,719.630

F A 0.000 0.00

1.00000 72,719.630 72,719.63

700-70035  
 

1730 F/A PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 87,614.36CURRENT AMT 87,614.36 $$

PROJECT TOTAL 58,516.22 $ 28,757,420.76CURRENT AMT 28,757,420.76 $$


